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Project Status  October 2019 
Project Phase % Completion Completion Date 

Design  100% Winter 2018 
Construction 100% August 2019 

The administrative building at the Wastewater Reclamation Plant was constructed in 
1999.  Since that time, the department has undergone organizational changes 
resulting in the need for more offices, additional storage space, more secure space 
for SCADA computers and IT network servers, and a larger meeting room.  

The remodel will entail a small building addition and reallocation of space to provide 
for a larger conference room, new offices, a secure SCADA/IT room, and added 
storage.  Remodel efforts will also include replacing current light fixtures with new 
energy efficient LED lighting and smart controls that incorporate occupancy sensing 
and daylight harvesting control technologies for added energy conservation.  Added 
office space, security of computer network servers, and security of SCADA systems 
supporting automated operations of the WWRP are essential components of the 
remodel.  

Status:  Construction is complete.  

The construction included a minor building addition together with new wall 
partitioning to reallocate interior space for larger conference room, additional 
offices, copier/reproduction room, and filing.  

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 

WWRP Administrative Building Remodel                                                             FY20 CIP Update  

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

KEY FEATURES: 

Consultant:  Don Woods Architect 

Contractor:  Skyline Builders 

Timing: FY 19 - 20 

Construction Challenges: 

• Accommodating staff work space 
during construction  
 

 

 

Project Manager: 
Robert Welch, PE 
(928) 203-5120 
BWelch@SedonaAZ.gov 

 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 

 
 

$ FY20 Project Budget:  $84,500 
 Total Project Budget:  $343,500 
                                 
 
 
 
 
 
 

 
 
           
 

         

                                                                     

http://www.sedonaaz.gov/CIP
mailto:BWelch@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
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Project Status  October 2019 
Project Phase % Completion   Completion Date 

Design  100% December 2018 
Construction 0% TBD 

 City of Sedona  
  Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Courtroom Remodel                                            FY20 CIP Update 

KEY FEATURES: 

Consultant:  Don Woods Architect 

Contractor:  TBD 

 

Construction Challenges: 

• Efficiently utilize space to create a 
functional court house 

 

 

Project Manager: 
Ryan Mortillaro, PE 
(928) 203-5091 
RMortillaro@SedonaAZ.gov 

 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$ FY20 Project Budget: $271,907 
 Total Project Budget: $271,907 
  
                               

 

 

 

 

 
         
                                                                     

The court and City Council often compete for the usage of the existing court 
chambers at City Hall. As court usage steadily increases, the need for a dedicated full 
time court house is becoming a basic need. The extent of this project is to remodel 
the interior of the building on 55 Sinagua Drive. This will be a full remodel and will 
ensure court functions and needs are met. 

Status:  Bid opening happened on January 30, 2019 and no successful bids were 
received. Staff obtained an additional proposal, which did not meet budgetary 
needs. Re-strategization is necessary before moving forward with the project. This 
project is currently on-hold until further notice. 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 
 
 
 
 
 
 

mailto:RMortillaro@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  October 2019 
Project Phase % Completion   Completion Date 

Design  0% FY21 
Construction 0% FY22 

 City of Sedona  
  Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

PD Facility Renovation                                            FY20 CIP Update 

KEY FEATURES: 

Consultant:  TBD 

Contractor:  TBD 

 

Construction Challenges: 

• Remodel with minimal disruption 
to Police Department function 

• Meet the police department’s 
needs and create a functional 
and efficient floor plan. 

 

 

Project Manager: 
Ryan Mortillaro, PE 
(928) 203-5091 
RMortillaro@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$ FY20 Project Budget: $229,019 
 Total Project Budget: $2,511,168 
  
                               

 

 

 

 

 
         
                                                                     

The Police Department has determined the need to efficiently remodel underutilized 
floor space. This project will assess the full needs of the Police Department, and may 
result in a full remodel of the existing station, and the addition of new floor space. 

Status:  The city received three (3) architectural Request for Qualifications (RFQ) 
proposals on September 25 at 4:00 PM. The review committee selected the top 
candidate based on qualifications. The top candidate was determined to be Gabor 
Lorant Architects, Inc. The consultant finalized their scope and fee for architectural 
services. The design contract is anticipated to be at the November 26, 2019 Council 
meeting.  

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 
 
 
 
 
 
 

mailto:RMortillaro@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  October 2019 
Project Phase % Completion   Completion Date 

Design  100% Summer 2017 
Construction 25% Winter 2019 

 City of Sedona  
  Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

PD Shooting Range Improvements Phase II                    FY20 CIP Update 

KEY FEATURES: 

Consultant:  In-House, Lyon  

Engineering 

Contractor:  Caruso Construction, Inc 

 

Construction Challenges: 

• N/A 
 

 

Project Manager: 
Ryan Mortillaro, PE 
(928) 203-5091 
RMortillaro@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$ FY20 Project Budget: $164,954 
 Total Project Budget: $164,954 
  
                               

 

 

 

 

 
         
                                                                     

The Police Department has determined the need for a more functional shooting 
range facility. The shooting range will see improvements to restroom facilities, 
storage, and an additional briefing/presentation room. This phase will construct a 
potable water well, provide water and sewer service to the modular classroom, 
upgrade site lighting, and installation of associated electrical equipment. 

Status:  Construction began in early October. The well drilling has been completed at 
a depth of 880’. The well will now be equipped and constructed. 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 
 
 
 
 
 
 

mailto:RMortillaro@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  October 2019 
Project Phase % Completion Completion Date 

SWMP Update – Phase I 0% FY20 
SWMP Update – Phase II 
SWMP Update – Phase III 

0% 
0% 

FY21 
FY22 

KEY FEATURES: 

Consultant:   TBD 

Contractor:   N/A 

Timing: 
     Phase I:  FY 2020 
     Phase II:  FY 2021                    
     Phase III:  FY 2022 
 
Construction Challenges 

     N/A 

 

Project Manager: 
David Peck, EIT 
(928) 204-7108 
DPeck@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$ FY20 Project Budget: $100,000 
    Total Project Budget: $400,000 
 
                           

 

 

 

                                     

 

 

 

 

         

                                                                     

In FY20, we will begin an update of the 2005 Stormwater Master Plan (Phase I). This 
Stormwater Master Plan Update (SWMPU) will include looking at facility 
improvements and priorities. This will also account for the infrastructure completed 
since the 2005 Plan was complete and will include public outreach to identify new 
problem areas. 
 
In FY21, we will continue to update the Master Plan (Phase II) to include hydrology and 
the study of existing conditions in problem areas. The estimated costs of potential 
improvements will be determined as well. 
 
In FY22, we will complete the SWMPU (Phase III) to include remapping of the 
floodplains reduced by previous storm drainage improvement projects.   
 
The City has an IGA with the Yavapai County Flood Control District (YCFCD) in which 
the YCFCD will be covering the $100,000 budget for the consultant cost in FY20.   
 
Status:  Phase I of this SWMPU is budgeted in FY20, Phase II is budgeted in FY21, and 
Phase III is budgeted in FY22. JE Fuller, Inc. was selected as our consultant through a 
qualifications-based selection process to perform all three of the phases for this 
SWMPU. They will be using BetaPr out of Flagstaff as a subconsultant for the public 
outreach effort. Our contract with JE Fuller started on 10/17/19, and the contract 
amount is $79,017 for Phase I. 
 
For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 

Stormwater Master Plan Update                                                                            FY20 CIP Update  

 City of Sedona  
 Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

mailto:DPeck@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  October 2019 
Project Phase % Completion Completion Date 

Design  20% FY20 
Construction 0% FY21 

KEY FEATURES: 

Consultant:   JE Fuller, Inc. 

Contractor:   TBD 

Timing: 
     Design:  FY 2020 
     Construction:  FY 2021                    
 
 
Construction Challenges 

• Commercial & Park Access 
• Maintenance of Utilities 
• Maintenance of Drainage  
• Maintenance of Traffic 

 

Project Manager: 
David Peck, EIT 
(928) 204-7108 
DPeck@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$ FY20 Project Budget: $135,350 
    Total Project Budget: $1,150,750 
 
                           

 

 

 

                                     

 

 

 

 

         

                                                                     

This project includes design and installation of storm drainage improvements at the 
low-water crossing on Sunset Drive. These storm drainage improvements will provide 
crossing capacity underneath the roadway for the 25-year runoff event and a new 
pedestrian connection between S. Monte Verde Drive and Sunset Park. The project 
may also incorporate some traffic calming strategies to reduce vehicular speeds in this 
area of Sunset Drive. A Sidewalk/Public Access Easement on the west side of Sunset 
Drive for the pedestrian connection was acquired by the City in 2006.   
 
The City has an IGA with the Yavapai County Flood Control District (YCFCD) in which 
the YCFCD will be covering $100,000 of the design cost and $350,000 of the 
construction cost of this project. 
 
Status:  The design work for this project is budgeted in FY20. The design process began 
with JE Fuller, Inc. in August 2019. The construction for this project is budgeted in 
FY21.   
 
For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 

Sunset Drive Crossing Drainage Improvements                                                   FY20 CIP Update  

 City of Sedona  
 Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

mailto:DPeck@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  October 2019 
Project Phase % Completion Completion Date 

Design  100% May 2019 
Construction 35% June 2020 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Sedona in Motion 1 – Uptown Roadway Improvements                                   FY20 CIP Update 

This project is a result of the Transportation Master Plan.  It was identified by Council 
as the highest priority project.  The project will include construction of a raised 
median with a decorative barrier and landscaping; construction of a roundabout at 
the north end of Uptown; construction of an additional southbound travel lane on SR 
89A through Uptown; construction of a roundabout on SR 89A at Jordan Road; 
development of a new access to public parking via Schnebly Road; and traffic signal 
alterations. A Construction Manager at Risk (CMAR) contract with Eagle Mountain 
Construction (EMC) was approved by City Council on May 29th, and construction 
activities began on June 3, 2019. 

Status: To date, the contractor has completed the Jordan roundabout, 
improvements at the Forest Road intersection, improvements on the west side of SR 
89A including a dry-stacked rock wall in front of Clear Creek Trading Company, and 
has begun placing fill material for the northern roundabout. Work at Apple Avenue is 
underway and the road will remain closed until mid-November.  Work at the north 
end of the project has experienced some delays with acquisition of land and 
receiving an ADOT encroachment permit. Both issues have now been resolved, and 
the contractor hopes to make up time in the schedule moving forward.  Submittals 
for a public roundabout art competition are being reviewed by the selection 
committee.  The chosen concept will go to Council in early December. 

For more information on this project please visit the project website at 
simuptown.com. 

KEY FEATURES: 

Consultant: Kimley-Horn 

Contractor: Eagle Mountain 

Construction 

Timing: April 2018 – June 2020 

Construction Challenges: 

• Heavy vehicular and pedestrian 

traffic 

• Land acquisition 

• Traffic Control 

 

 

 
 

Project Manager: 
Stephen Craver, PE 
(928) 203-5059 
SCraver@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$  FY20 Project Budget:  $4,001,607 
     Total Project Budget:   $4,856,172 
 
                             
 
 
 

 
 

 
 
 

 

         

                                                                     

https://www.simuptown.com/
mailto:SCraver@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
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Project Status  October 2019 
Project Phase % Completion Completion Date 

Design  80% TBD 
Construction 10% TBD 

This project is a result of the Transportation Master Plan.  This project consists of 
providing branded vehicular and pedestrian wayfinding throughout the City, and 
parking improvements in the Uptown area.  In response to multiple concerns from 
residents and police department personnel related to parking issues, this strategy 
includes analysis for conversion of Van Deren, Wilson, and Smith Roads into one-way 
streets.  Although it is recognized that this conversion to one-way may reduce 
convenience and efficiency of trips, it would potentially allow adequate space for safer 
parking and pedestrian/biking traffic. 

Status:  The next phase of vehicular wayfinding has begun for branded vehicular 
wayfinding throughout the entire city to indicate points of interest including parks and 
trailheads.  Pedestrian kiosks have been installed throughout Uptown to provide 
wayfinding to parking and points of interest.  An online survey for design of monument 
signs at entry points to the City was completed in June, and results are being reviewed 
by staff.  Kimley-Horn has completed a preliminary analysis of one-way streets in 
Uptown for Van Deren, Wilson, and Smith Roads.  Staff is reviewing the findings, and 
an outreach effort with residents in this area will be initiated in conjunction with the 
Uptown CFA.  Walter P. Moore is nearing completion for the parking garage siting 
study.  The recommendations will be presented to Council in December. 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Sedona in Motion 3A, 3B – Uptown Parking, Wayfinding, and One-Way                  FY20 CIP Update 
  

KEY FEATURES: 

Consultant: Axia Creative (wayfinding) 

Kimley-Horn (one-way streets) 

Walter P Moore (parking garage) 

Contractor: TBD 

Timing: July 2018 – FY 20 

Construction Challenges: 

• ADOT approval and siting for   

signage 

• Width of Uptown roadways 

• Maintenance of access 

 

 

 
 

Project Manager: 
Stephen Craver, PE 
(928) 203-5059 
SCraver@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov   
 
$  FY20 Project Budget:  $410,000 
     Total Project Budget:   $719,598 
 
                             
 
 
 

 
 

 
 
 
 
 
 

 

         

                                                                     

http://www.sedonaaz.gov/CIP
mailto:SCraver@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
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Project Status  October 2019 
Project Phase % Completion Completion Date 

Design  0% October 2020 
Construction 0% FY 21 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Sedona in Motion 4C – Pedestrian Crossing at Tlaquepaque                           FY20 CIP Update 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

KEY FEATURES: 

Consultant: JE Fuller/WSP 

Contractor: TBD 

Timing: FY 2018 – FY 2024 

Construction Challenges: 

• Heavy vehicular and pedestrian 
traffic 

• Land acquisition 
• Potential for restricted work hours 
• Floodplain 
• Property impacts 
• Utility impacts 

 
 

Project Manager: 
Robert Welch, PE 
(928) 203-5120 
BWelch@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$  FY20 Project Budget:  $252,500 
     Total Project Budget:   $2,261,100 
 
                             
 
 
 
 
 

 
 
 

 

         

                                                                     

This project is one of the transportation projects identified in the Transportation 
Master Plan and by Council as a priority. The project proposes construction of a 
pedestrian bridge, tunnel, or other pedestrian crossing of State Route 179 between 
Oak Creek and SR 89A. A Feasibility Study was recently completed for the crossing 
which identified alternatives and provided a recommendation for a crossing type.  

Status:  Project design was kicked-off this month with the consultant, WSP. The 
consultants initial work will focus on preliminary field work, data acquisition, site 
survey/mapping, geotechnical investigations and related tasks perfunctory to the 
design. This initial effort is anticipated to take approximately 6 weeks to complete.  

The overall schedule for design and permitting is expected to take 12 months to 
complete. Staff and WSP will be coordinating the design with State (ADOT) and 
Federal agencies as well as local stakeholders to develop comprehensive plans and 
specifications for the construction.  

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 

 

mailto:BWelch@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  October 2019 
Project Phase % Completion Completion Date 

Design  10% December 2020 
Construction 0% FY22 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Sedona in Motion 4D – SR 89A & SR 179 Y Roundabout Bypass Lanes                       FY20 CIP Update 

KEY FEATURES: 

Consultant: ADOT In-House Design 

Contractor: TBD 

Timing: July 2018 – FY 22 

Construction Challenges: 

• Potential land acquisition 

• Maintenance of traffic/access 

• Maintaining available parking 

 

 
 

Project Manager: 
Stephen Craver, PE 
(928) 203-5059 
SCraver@SedonaAZ.gov   

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$  FY20 Project Budget:  $300,650 
     Total Project Budget:   $2,392,614 
 
                             
 
 
 

 
 

 
 
 
 
 
 

 

         

                                                                     

This project is a result of the Transportation Master Plan.  The project consists of 
dedicated right turn lanes toward southbound SR 179, and toward Uptown, at the “Y” 
roundabout.  The turn lanes could be separated from the roundabout by a narrow 
median.  This allows those specific turning movements to bypass the roundabout.  The 
right turns can be made more efficiently because it only requires a merge at the end 
of the lane rather than a full yield to enter the roundabout, and it also removes those 
vehicles from the overall capacity of the roundabout.  ADOT Northcentral district was 
awarded competitive district minor project funding, with in-house design starting in 
FY 19.  ADOT will be the lead jurisdiction on the project but the City has committed to 
contribute 50% of the overall funding.  An IGA with ADOT formalizing the City’s 
contribution was approved at the October 23, 2018 City Council meeting.  The IGA was 
approved by the State Transportation Board on May 17. 

Status: A project kick-off meeting, along with a meeting with adjacent property 
owners and stakeholders, was held on June 3 to get their input about the project.  
Field survey was completed in July.  Staff is working with ADOT to refine the public 
involvement plan for the project. The design team is still vetting concepts to minimize 
parking and access impacts to adjacent properties.  A scoping memo is expected to be 
sent to stakeholders in December.  Current anticipation is that construction would 
start in May 2021. 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 

mailto:SCraver@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  October 2019 
Project Phase % Completion Completion Date 

Design  50% December 2019 
Construction 0% TBD 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Sedona in Motion 5A – Portal-Brewer-Ranger Connection                               FY20 CIP Update 

KEY FEATURES: 

Consultant: Shephard-Wesnitzer (SWI) 

Contractor: TBD 

Timing: June 2018 – FY 20 

Construction Challenges: 

• Land acquisition 

• Maintenance of parking / traffic 

• Proximity to Soldier Wash 

 

 
 

Project Manager: 
Stephen Craver, PE 
(928) 203-5059 
SCraver@SedonaAZ.gov   

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$  FY20 Project Budget:  $300,000 
     Total Project Budget:   $755,513 
 
                             
 
 
 

 
 

 
 
 
 
 
 

 

         

                                                                     

This project is a result of the Transportation Master Plan.  It was identified by Council 
as a high priority project.  The project considers directing exiting vehicles on to Ranger 
Road and/or Brewer Road during high peak tourist seasons, and during special events.  
This will greatly reduce the number of vehicles needing to make a U-turn at the 
Schnebly Hill roundabout, which will reduce congestion and improve travel time for 
northbound SR 179.  Land acquisition may be necessary to make this a public 
connection. A contract has been executed with SWI to conduct a feasibility study and 
design of the preferred location of connections.  A kickoff meeting was held on July 
26, 2018.   

Status: Staff is collaborating with Tlaquepaque to explore potential changes to the 
Portal Lane parking lot that could improve flow and capacity. SWI is under contract to 
identify preferred alignments and prepare final design. Design is 30% complete.  The 
current concept optimizes movements within the parking lot and forces vehicles to 
exit through the lift station parcel to Ranger Road.  It also includes a shared-use path, 
while protecting all mature trees.  This concept was presented to Council in late 
October, and staff was directed to move forward.  A test of this connection was 
conducted by City staff in cooperation with Tlaquepaque from mid to late April.  The 
lift station gate was opened, and signage was in place directing vehicles headed 
toward West Sedona or Uptown.  Staff is still analyzing the results of the test. 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 

mailto:SCraver@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  October 2019 
Project Phase % Completion Completion Date 

Design  0% October 2020 
Construction 0% FY 21 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Sedona in Motion 5B – Forest Road Connection                                             FY20 CIP Update 

KEY FEATURES: 

Consultant: Southwestern  

Environmental Consultants (SEC) 

Contractor: TBD 

Timing: December 2017 – FY 2021 

Construction Challenges: 

• Extremely steep slopes 

• Land acquisition 

 

 
 

Project Manager: 
Stephen Craver, PE 
(928) 203-5059 
SCraver@SedonaAZ.gov00 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$  FY20 Project Budget:  $1,205,800 
     Total Project Budget:   $3,144,900 
 
                             
                             
 
 
 

 
 
 
 
 
 
 

 

         

                                                                     

This project is a result of the Transportation Master Plan.  It was identified by Council 
as a high priority project.  The connection will allow for residents, who live in the 
Uptown area, to avoid SR 89A and the “Y” when traveling to and from West Sedona.  
Land acquisition will be necessary to make this a public connection. A final 
Feasibility/Concept Design for Forest Road Connection was completed by the city’s 
consultant, Southwestern Environmental Consultants, Inc. (SEC), with two alignment 
options being identified. Staff received direction from City Council to pursue 
Alignment Option 1 (shown above), which extends Forest Road westerly and then 
southerly to connect with SR 89A approximately 300 feet west of the Brewer Road 
roundabout. 

Status: A design contract with Kimley-Horn and Associates was approved by Council 
on October 22, 2019.  They are now proceeding with data collection and setting up 
meetings with stakeholders in early December. The schedule for design is anticipated 
to take approximately one year to complete. 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 

mailto:SCraver@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP


13 
 

 

 

 

 

    

    

    

    

    

    

    

    

    

    

Project Status  October 2019 
Project Phase % Completion Completion Date 

Design  100% October 2019 
Construction 0% TBD 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

This project is a result of the Transportation Master Plan.  It was identified by Council 
as a high priority project.  This project consists of providing enhanced transit from 
the Village of Oak Creek, continuing north on SR 179 and SR 89A in to Oak Creek 
Canyon.  It could include periodic stops and park and ride lots, and trailhead service. 
The Technical Advisory Committee (TAC) for the project includes representatives 
from City staff, ADOT, US Forest Service, AZ State Parks, Coconino County, Verde 
Lynx, Sedona Fire District, and the Sedona Chamber of Commerce. 

Status:  The study was completed in mid-October. The final plan was presented to 
Council at the October 23 work session, and staff was directed to move forward with 
the implementation of Phase 1, which extends the core routes and includes a service 
to specific trailheads. 

For more information on this project, visit the project website at: 
www.sedonaaz.gov/Transit. 
 

Sedona in Motion 8 – Enhanced Transit Service - Tourism            FY20 CIP Update 

 

KEY FEATURES: 

Consultant: LSC Transportation 

Consultants, Inc. 

Contractor: TBD 

Timing: July 2018 – FY 20 

Construction Challenges: 

• Bus stop locations 

• Park and ride lot locations 

 

 

 
 

Project Manager: 
Stephen Craver, PE 
(928) 203-5059 
SCraver@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov   
 
$  FY20 Project Budget:  $1,120,000 
     Total Project Budget:   $51,300,000 
 
                             
 
 
 

 
 

 
 
 
 
 
 

 

         

                                                                     

mailto:SCraver@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
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Project Status  October 2019 
Project Phase % Completion Completion Date 

Design  65% December 2019 
Construction 5% TBD 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Sedona in Motion 11A – 11I – Bicycle and Pedestrian Improvements           FY20 CIP Update 

This project is a result of the Transportation Master Plan.  It was identified by Council 
as a high priority project. The project is in process and currently exploring 
opportunities. Public Works staff is collaborating with Community Development staff 
to identify early projects and focus areas.  A scope of work has been developed by a 
local consultant to provide construction plans for several high priority areas: 
• Chapel Road – from SR-179 ROW to Cathedral Lane. (In design) 
• Dry Creek Road – from the FS-152 to Two Fences Trail Head. (In design) 
• Navoti Drive to Dry Creek Road – bike and pedestrian path connector. (In design) 

•  Schnebly Hill Road – from the roundabout along the west side of Schnebly Hill 
Road to Bear Wallow Lane. (In design) 

• Shelby Drive – bike lane on west side, from State Route 89A to the entrance to 
Sunset Park. 

•  Southwest Drive – from the Dry Creek Road along Southwest Drive to Rodeo Road. 
•  Sunset Park – from the Shelby Drive thru Sunset Park to Sunset Drive (Completed). 
Status: A contract has been executed with SWI to conduct a feasibility study and 
preliminary design to identify the preferred location of the paths and connections.  
Staff is currently focused on identifying project opportunities and needs with 
stakeholder input in order to capture all appropriate components of the feasibility 
analysis. Preliminary alignments have been identified and are being assessed. The 
Sunset Park connection is complete and open for use.  For a copy of this update, or 
updates for other projects, visit the projects website at: www.sedonaaz.gov/CIP. 

 

KEY FEATURES: 

Consultant: Shephard-Wesnitzer (SWI) 

Contractor: TBD 

Timing: July 2018 – FY 2020 

Construction Challenges: 

• Easement/Land acquisition 

• Developing connections within 

existing Right of Way.  

 
 

Project Manager: 
James Crowley EIT, RLS 
(928) 203-5092 
JCrowley@SedonaAZ.gov   

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$  FY20 Project Budget:  $185,000 
     Total Project Budget:   TBD 
 
                             
 
 
 

 
 

 
 
 
 
 
 

 

         

                                                                     

http://www.sedonaaz.gov/CIP
mailto:JCrowley@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
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Project Status  October 2019 
Project Phase % Completion   Completion Date 

Design  95% September 2019 
Construction 0% Fall 2019 

 City of Sedona                                                                           
  Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Sedona in Motion 11J - Pinon Drive Bicycle and Pedestrian Improvements              FY20 CIP Update 

This project is a result of the overall recommendations of the Transportation Master 
Plan to create 10’ wide urban shared-use paths where possible which will eventually 
connect citywide. This project will result in a 10’ urban shared-use path beginning 
from SR 89A and Pinon Drive all the way down to Cedar Lane and Pinon Drive. 

Status:  Babbitt Nelson Engineering is currently finalizing the design for this 
pathway. When the final plans are prepared, the affected property owners will be 
notified of the changes and the city will accept input and execute easement 
agreements. 

After site visits and field meetings, Babbitt Nelson Engineering is preparing the final 
construction drawings. 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 
 
 
 
 
 
 

KEY FEATURES: 

Consultant:  Babbitt Nelson  
Engineering 
 
Contractor:  Selection October 2019 
 
Timing:  FY 2020 

 

Construction Challenges: 

• Encroachments into private  
property will likely occur with home- 
owners and the Pinon Loft Apartment 
development. 
• Easement/land acquisition. 
 

Project Manager: 
Ryan Mortillaro, PE 
(928) 203-5091 
RMortillaro@SedonaAZ.gov 

 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
 
$ FY20 Project Budget: TBD 
 Total Project Budget: TBD 
  
                               

 

 

 

 

 
         
                                                                     

http://www.sedonaaz.gov/CIP
mailto:RMortillaro@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
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Project Status  October 2019 
Project Phase % Completion Completion Date 

Design  35% FY20 
Construction 0% FY20 & FY21 

KEY FEATURES: 

Consultant:   Shepherd-Wesnitzer, Inc. 

Contractor:   Tiffany Construction Co. 
for drainage.  The contractor for the 
shared use path is TBD. 
 
Timing: 
     Design:  FY 2020 
     Construction:  Drainage, FY 2020   
     Shared Use Path, FY 2021                  
 
Construction Challenges 

• Residential Access 
• Maintenance of Utilities 
• Maintenance of Drainage  
• Maintenance of Traffic 

 

Project Manager: 
David Peck, EIT 
(928) 204-7108 
DPeck@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$ FY20 Project Budget: $1,492,570 
    Total Project Budget: $2,312,570 
 
                           

 

 

 

                                     

 

 

 

 

         

                                                                     

This project includes design and construction of a 10-foot wide shared use concrete 
path (SUP) from the east end of the Thunder Mountain Subdivision to Coffee Pot Drive 
(one-mile) along the south side of the roadway. The pathway portion of this project 
will be designed during FY20 and constructed during FY21. The project also involves 
design and installation of storm drainage improvements along Thunder Mountain 
Road from Rhapsody Road to Andante Drive (aka Harmony/Windsong Phase 5). Other 
drainage related work will be necessary to accommodate the SUP as it continues east 
of Andante Drive to Coffee Pot Drive. The City has an IGA with the Yavapai County 
Flood Control District (YCFCD) in which the YCFCD will be covering $150,000 of the 
FY20 design/construction cost of the drainage portion of the project. 
 
This same one-mile stretch of roadway is scheduled for milling and repaving along with 
new Sedona Red concrete curb & gutter along the south side during FY21. STBG funds 
in the amount of $353,454 will be used toward this separate “Sanborn Drive/Thunder 
Mountain Road Overlay Project”. 
 
Status:  The design work for this project is budgeted in FY20, and started in July 2019 
with local consultant SWI, Inc. The construction for the drainage portion of this project 
is budgeted in FY20, while the construction of the SUP portion of this project is 
budgeted in FY21. We also have a contract with Kimley-Horn, Inc. regarding fine details 
for the SUP. 
 
For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 

 City of Sedona  
 Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Sedona in Motion 11G – Thunder Mountain/Sanborn SUP and Drainage Imp         FY20 CIP Update 

mailto:DPeck@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  October 2019 
Project Phase % Completion Completion Date 

Design  60% TBD 
Construction 0% TBD 

This project is a result of the Transportation Master Plan (TMP).  It was identified by 
Council as a high priority project.  This project consists of providing real-time 
information to travelers through a variety of methods. 

Status: The travel time information signage as shown in the image above is being 
displayed by ADOT on overhead Digital Message Signs on the I-17 corridor as of 
December 11, 2018.  Current travel times for those signs can be viewed by visiting 
AZ511.gov. Staff is working with ADOT to ensure the messaging is accomplishing the 
goals of reducing travel times and congestion within the City.  A camera has been 
installed along SR 179 near Tlaquepaque, to allow residents and tourists to view 
current traffic conditions. IT is working on how to make the camera publicly 
viewable.  Staff is pursuing other locations for cameras as well.  FY20 budget is for 
installation of these cameras.   Verizon Traffic Data Solutions is providing ongoing 
travel time information to gauge congestion frequency/duration, and gauge benefits 
of completed projects.  This data will also provide ongoing origin-destination data 
that will be valuable for other projects and tourism metrics.  Verizon is currently 
working to calibrate travel time data that has been collected and refine the 
functionality of the web platform.  The first quarterly origin-destination report has 
been received and is being reviewed by staff. 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Sedona in Motion 12A, 12B – Traveler Information – Traffic Data & Video Services             FY20 CIP Update 

KEY FEATURES: 

Consultant: Verizon Smart Cities     

(Travel Time) 

SEC, Inc. (camera installation) 

Contractor: TBD 

Timing: July 2018 – FY 20 

Construction Challenges: 

• Communications capabilities 

 

 

 
 

Project Manager: 
Stephen Craver, PE 
(928) 203-5059 
SCraver@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov   
 
$  FY20 Project Budget:  $30,000 
     Total Project Budget:   $1,047,000 
 
                             
 
 
 

 
 

 
 
 
 
 
 

 

         

                                                                     

http://www.sedonaaz.gov/CIP
mailto:SCraver@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
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Project Status  October 2019 
Project Phase % Completion   Completion Date 

Design  20% May 2020 
Construction 0% TBD 

 City of Sedona  
  Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Shelby Drive Roadway Improvements                                               FY20 CIP Update 

KEY FEATURES: 

Consultant:  Kimley-Horn and 

Associates, Inc. (Design) 

Shephard Wesnitzer, Inc. (Survey) 

Contractor:  TBD 

 

Construction Challenges: 

• Minimal disturbance to 
businesses. 

• Right-of-way dedication to the  
city of Sedona 

 

Project Manager: 
Ryan Mortillaro, PE 
(928) 203-5091 
RMortillaro@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$ FY20 Project Budget: $250,000 
 Total Project Budget: $1,250,000 
  
                               

 

 

 

 

 
         
                                                                     

This project is a result of the recommendations as laid out by the Sunset Live/Work 
Community Focus Area (CFA). The CFA identified the portion of Shelby Drive within 
the AAA Industrial Park subdivision as a key area for economic development and 
improvement. As this roadway is privately owned the roadway will need to be 
dedicated as public right-of-way for the project to succeed. If the roadway is 
dedicated to the public, it will be improved with new pavement, curbs, gutters, and 
sidewalks, as well as bringing sewer service. The city received a grant from the State 
of Arizona for $500,000 to put toward this project. All property owners who 
responded have expressed support for the project, however some have not 
responded. 

Status:  Shephard Wesnitzer has completed the boundary survey and about 80% of 
the topography of the project area. Kimley-Horn has prepared 3 roadway profile 
concepts for staff to review and move forward with. 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 

 
 
 
 
 
 
 

mailto:RMortillaro@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  October 2019 
Project Phase % Completion Completion Date 

Design  100% January 2019 
Construction 11% February 2020 

A condition assessment of existing sewer infrastructure and capacity analysis of the 
City’s Wastewater Collection System was completed as part of the Wastewater 
Master Plan Update.   Evaluation of the operation of the City’s 17 lift stations led to 
identification of improvements needed at 2 of the lift stations:  Mystic Hills and 
Chapel. 

This project will provide for design and construction to increase the wet well and 
pump capacity for both the Mystic Hills and Chapel lift stations. 

Status:  Major pre-frabricated and pre-assembled lift station components continue 
to be in process of being manufactured and assembled in offsite supplier facilities.  
As the Contractor awaits the assembly and delivery of these components, currently 
anticipated in November, only limited construction activity will be occurring on each 
of the sites. 

Construction is approximately 11% complete.  

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Mystic Hills & Chapel Lift Station Replacement                                                  FY20 CIP Update 
  

KEY FEATURES: 

Consultant:  Sunrise Engineering, Inc. 

Contractor:  Kinney Construction 

Services, LLC 

Timing: April 2018 – February 2020 

Construction Challenges: 

• Maintaining operation during 
construction 
 

 

 

Project Manager: 
Robert Welch, PE 
(928) 203-5120 
BWelch@SedonaAZ.gov 

 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 

 
 

$ FY20 Project Budget:  $2,088,100 
 Total Project Budget:  $2,834,800 
                                 
 
 
 
 
 
 

 
 
           
 

         

                                                                     

http://www.sedonaaz.gov/CIP
mailto:BWelch@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
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Project Status  October 2019 
Project Phase % Completion Completion Date 

Design  100% Winter/Spring 2019 
Construction 25% Spring 2019 

WWRP Tertiary Filters Upgrade                                                                  FY20 CIP Update  

The tertiary filters at the Wastewater Reclamation Plant (WWRP) are essential to 
the treatment process.  Currently the tertiary filters consist of sand filters, which are 
part of the original design of the WWRP.  Recently, inefficiencies of the filters have 
surfaced, and costly repairs are needed. 

Carollo Engineers prepared a Preliminary Design Report (PDR) which evaluated the 
efficiencies, capital cost, and operating cost of rehabilitating the existing sand filters 
vs. switching to a different type of media for tertiary filtration.  The PDR determined 
that the most beneficial option is to change to a cloth media disk filter. 

Status:  Strategic Construction Solutions, Inc. (SCS) is working on completing 
electrical upgrades required to operate the new equipment. 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

KEY FEATURES: 

Consultant:  Carollo Engineers, Inc. 

Contractor:  Strategic Construction 

Solutions, Inc. 

 

Construction Challenges: 

• Maintaining operation during 
construction 
 
 

 

Project Manager: 
Roxanne Holland, PE 
(928) 203-5069 
RHolland@SedonaAZ.gov 

 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov   
 

 
 

$ FY20 Project Budget:   $1,221,632 
 Total Project Budget:   $1,916,372 
                                 
 
 
 
 
 
 

 
 
           
 

         

                                                                     

http://www.sedonaaz.gov/CIP
mailto:RHolland@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
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Project Status   October 2019 
Project Phase % Completion Completion Date 

Design  60% Winter 2019/2020 
Construction 0% Spring 2020 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

SR179 Sewer Main Upsize                                           FY20 CIP Update  

KEY FEATURES: 

Consultant:  Sunrise Engineering, Inc. 

Contractor:  Kinney Construction, LLC 

Timing: Spring 2019 – FY 20 

Construction Challenges: 

• Potential by-pass operations 
• Maintaining sewer service in the area 
• Construction traffic control 

 
 

 

 

Project Manager: 
Roxanne Holland, PE 
(928) 203-5069 
RHolland@SedonaAZ.gov 

 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 

 
 

$ FY20 Project Budget: $654,000 
 Total Project Budget: $690,000 
                                 
 
 
 
 
 
 

 
 
           
 

         

                                                                     

The 2017 Wastewater Master Plan Update included an evaluation of collection 
system capacity using sewer modeling.  The 8-inch sewer main that runs along 
SR179 between Highland Road and Copper Cliffs Drive showed minor surcharging 
and insufficient capacity.  The project will increase the size of the sewer pipe to 
12-inch, which will allow for sufficient capacity through system buildout flow 
conditions.   The project will also replace a deteriorated 12-inch sewer line 
running under the pedestrian bridge at Tlaquepaque with new pipe.   

Considerations for trenchless technology such as pipe bursting will be considered 
in order to minimize impact to the existing roadway. 

Status:  Sunrise Engineering continues work on the construction plans, 
incorporating comments from city staff as well as Kinney Construction. 
Construction plans are expected to be complete in November.  

For a copy of this update, or updates for other projects, visit the projects website 
at: www.sedonaaz.gov/CIP. 
 

mailto:RHolland@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  October 2019 
Project Phase % Completion Completion Date 

Design  0% Spring 2020 
Construction 0% Winter 2020 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Brewer Road Force Main Valve Replacements              FY20 CIP Update  

KEY FEATURES: 

Consultant:  TBD 

Contractor:  TBD 

Timing: Spring 2020 – FY 21 

Construction Challenges: 

• Potential by-pass operations 
• Maintaining sewer service in the area 
• Valve accessibility 

 
 

 

 

Project Manager: 
Roxanne Holland, PE 
(928) 203-5069 
RHolland@SedonaAZ.gov 

 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 

 
 

$ FY20 Project Budget: $40,000 
 Total Project Budget: $190,000 
                                 
 
 
 
 
 
 

 
 
           
 

         

                                                                     

The 2017 Wastewater Master Plan Update (WWMP) included both condition 
assessments of existing sewer infrastructure and capacity analysis of the sewer 
collection system.  During the evaluations, it was determined that the capacity of 
the Brewer Road Force Main is adequate for current and future flows, however 
the air release/vacuum breaking valves should be replaced in order to maintain 
proper functionality of the force main.  

Status:  Design for this project will begin in Spring 2020, with construction 
scheduled for FY2021.   

For a copy of this update, or updates for other projects, visit the projects website 
at: www.sedonaaz.gov/CIP. 
 

mailto:RHolland@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  October 2019 
Project Phase % Completion Completion Date 

Design  0% Winter/Spring 2019 
Construction 0% Winter 2019 

WWRP Grit Classifier Replacement                                                              FY20 CIP Update  

The grit classifier is an essential part of the wastewater treatment process.  The grit 
classifier separates and removes grit after primary treatment (barscreens) prior to 
the aeration basins.  The removal of grit (rocks, gravel, sand, and organic material) is 
important to keep solids handling and disposal to a minimum.  This project will 
replace the existing grit classifier with new equipment.     

Status:  A construction contract is in place. The Contractor is working with the 
equipment manufacturer to submit shop drawings for approval.   

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

KEY FEATURES: 

Consultant:  N/A 

Contractor:  Western Environmental 

Equipment Company 

 

Construction Challenges: 

• Maintaining operation during 
construction 
 
 

 

Project Manager: 
Roxanne Holland, PE 
(928) 203-5069 
RHolland@SedonaAZ.gov 

 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov   
 

 
 

$ FY20 Project Budget:   $150,000 
 Total Project Budget:   $150,000 
                                 
 
 
 
 
 
 

 
 
           
 

         

                                                                     

http://www.sedonaaz.gov/CIP
mailto:RHolland@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
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